Cresci Blu Reef - Project planning

FISR2019_04543



June 3, 2021	Q	Kick-off meeting
Late June 2021	0	Website realized. People recruitment completed. First remote survey (CBR1) of the study area: groundtruthing and photogrammetry data collection. CBR1 report
July - September 2021	0	A protocol for the collection and interdisciplinary description of coralligenous samples Second campaign (CBR2) for sampling and positiong of data loggers. CBR2 report
October 2021	0	Mid-term meeting: preliminary results after fieldwork CBR1-2 and planning for scientific dissemination
	l La	boratory-based analyses and data elaboration
June-November 2021	O	Prototype of ROV-mounted corer
	 La 	boratory-based analyses and data elaboration
April 2022	0	Mid-term meeting: preliminary results and planning for scientific dissemination Monitor project performance, Keep track of team member workload
May - August 2022	0	Third campaign (CBR3) for: prototype testing; data loggers recovery; second phase of photogrammetry data collection. CBR3 report
September 2022	0	Mid-term meeting: preliminary results after fieldwork CBR3 and planning for scientific dissemination
		aboratory based analyses on cores and data from data loggers. aboration of photogrammetry for 3D virtual reality
May 2023	Ó	Public outreach event Final meeting Final report and planning for scientific dissemination